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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 11-05-2019                         DAYS WORKED   117.0           ESTIMATE    9  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001   $1,210,000.0000       $1,210,000.00       $1,210,000.00       $1,210,000.00       $1,210,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002           $6.0000              387.50              387.50              100.00              100.00
                                  $2,325.00           $2,325.00             $600.00             $600.00
     REMOVING GUARDRAIL                                       L.F.         74.19% UNDER

  003           $1.0000            4,040.00            4,040.00           10,655.00           10,655.00
                                  $4,040.00           $4,040.00          $10,655.00          $10,655.00
     REMOVING PAINT LINE                                      L.F.        163.74% OVER

  004           $1.0000            4,070.00            4,070.00                 .00                 .00
                                  $4,070.00           $4,070.00                 .00               $0.00
     REMOVING PLASTIC LINE                                    L.F.        100.00% UNDER

  005       $1,500.0000           $1,500.00           $1,500.00                 .00               $0.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S.        100.00% UNDER

  006      $10,000.0000          $10,000.00          $10,000.00               $0.00               $0.00
     HAZARDOUS MATERIAL HANDLING AND DISPOSAL                 EST.        100.00% UNDER

  007          $18.0000           17,170.00           17,170.00           12,225.80           12,225.80
                                $309,060.00         $309,060.00         $220,064.40         $220,064.40
     ROADWAY EXCAVATION INCL. HAUL - AREA A                   C.Y. MAJOR   28.80% UNDER
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  008          $13.0000            9,410.00            9,410.00            4,527.60            4,527.60
                                $122,330.00         $122,330.00          $58,858.80          $58,858.80
     ROADWAY EXCAVATION INCL. HAUL - AREA B                   C.Y. MAJOR   51.89% UNDER

  009          $28.0000            1,000.00            1,000.00              714.30              714.30
                                 $28,000.00          $28,000.00          $20,000.40          $20,000.40
     UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL              C.Y.         28.57% UNDER

  010           $2.0000           15,430.00           15,430.00           19,753.00           19,753.00
                                 $30,860.00          $30,860.00          $39,506.00          $39,506.00
     EMBANKMENT COMPACTION                                    C.Y.         28.02% OVER

  011           $8.0000           15,430.00           15,430.00           12,641.00           12,641.00
                                $123,440.00         $123,440.00         $101,128.00         $101,128.00
     COMMON BORROW INCL. HAUL                                 C.Y. MAJOR   18.08% UNDER

  012     $250,000.0000         $250,000.00         $250,000.00                 .00               $0.00
     DETOUR REMOVAL                                           L.S. MAJOR  100.00% UNDER

  013       $8,100.0000               12.60               12.60                4.79                4.79
                                $102,060.00         $102,060.00          $38,799.00          $38,799.00
     SEPARATION LAYER                                         ACRE MAJOR   61.99% UNDER

  014     $200,000.0000         $200,000.00         $200,000.00         $130,555.56         $130,555.56
     TEMPORARY ROADWAY                                        L.S. MAJOR   34.72% UNDER
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  015          $36.0000            1,000.00            1,000.00              917.80              917.80
                                 $36,000.00          $36,000.00          $33,040.80          $33,040.80
     QUARRY SPALLS                                            C.Y. MAJOR    8.22% UNDER

  016     $500,000.0000         $500,000.00         $500,000.00         $425,000.00         $425,000.00
     TEMPORARY BRIDGE CLE ELUM RIVER                          L.S. MAJOR   15.00% UNDER

  017       $1,950.0000              109.00              109.00                 .00                 .00
                                $212,550.00         $212,550.00                 .00               $0.00
     CONC. CLASS 4000D FOR CONCRETE OVERLAY                   C.Y. MAJOR  100.00% UNDER

  018         $350.0000              110.00              110.00               31.64               31.64
                                 $38,500.00          $38,500.00          $11,074.00          $11,074.00
     PIER CONCRETE SPALL REPAIR                               S.F. MAJOR   71.24% UNDER

  019           $2.0000-              $2.00-              $2.00-                .00               $0.00
     DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT                CALC        100.00% UNDER

  020      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING       L.S.        100.00% POSTED

  021          $40.0000              130.00              130.00                 .00                 .00
                                  $5,200.00           $5,200.00                 .00               $0.00
     REPLACE VACANT/DAMAGED RIVET WITH HS BOLT                EACH        100.00% UNDER
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  022      $15,000.0000          $15,000.00          $15,000.00                 .00               $0.00
     BR. NO. 90/134N STEEL REPAIR                             L.S.        100.00% UNDER

  023       $7,500.0000           $7,500.00           $7,500.00           $7,500.00           $7,500.00
     BR. NO. 90/134S STEEL REPAIR                             L.S.        100.00% POSTED

  024         $500.0000              123.00              123.00                 .00                 .00
                                 $61,500.00          $61,500.00                 .00               $0.00
     EXPANSION JOINT MODIFICATION STRIP SEAL                  L.F. MAJOR  100.00% UNDER

  025          $85.0000            1,956.00            1,956.00            1,135.30            1,135.30
                                $166,260.00         $166,260.00          $96,500.50          $96,500.50
     SCARIFYING CONC. SURFACE                                 S.Y. MAJOR   41.96% UNDER

  026          $38.0000            1,956.00            1,956.00            1,126.00            1,013.40
                                 $74,328.00          $74,328.00          $42,788.00          $38,509.20
     REMOVING EXISTING CONCRETE OVERLAY                       S.Y. MAJOR   42.43% UNDER  *DEFERRED ENT.*

  027      $20,000.0000          $20,000.00          $20,000.00                 .00               $0.00
     FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR           EST.        100.00% UNDER

  028          $30.0000              180.00              180.00                 .00                 .00
                                  $5,400.00           $5,400.00                 .00               $0.00
     FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N    S.F.        100.00% UNDER
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  029          $30.0000              200.00              200.00                5.30                5.30
                                  $6,000.00           $6,000.00             $159.00             $159.00
     FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134S    S.F.         97.35% UNDER

  030     $800,000.0000         $800,000.00         $800,000.00                 .00               $0.00
     CLEANING AND PAINTING BRIDGE NO. 90/134N                 L.S. MAJOR  100.00% UNDER

  031     $800,000.0000         $800,000.00         $800,000.00         $680,200.00         $680,200.00
     CLEANING AND PAINTING BRIDGE NO. 90/134S                 L.S. MAJOR   14.98% UNDER

  032          $18.0000            7,000.00            7,000.00              953.00              953.00
                                $126,000.00         $126,000.00          $17,154.00          $17,154.00
     CLEANING, SEALING AND CAULKING PACK RUST                 L.F. MAJOR   86.39% UNDER

  033     $500,000.0000         $500,000.00         $500,000.00         $175,000.00         $175,000.00
     CONTAINMENT OF ABRASIVES                                 L.S. MAJOR   65.00% UNDER

  034     $200,000.0000         $200,000.00         $200,000.00          $43,196.95          $43,196.95
     TESTING AND DISPOSAL OF CONTAINMENT WASTE                EST. MAJOR   78.40% UNDER

  035          $20.0000           35,000.00           35,000.00           21,193.22           20,972.72
                                $700,000.00         $700,000.00         $423,864.40         $419,454.40
     CRUSHED SURFACING BASE COURSE                            TON  MAJOR   39.45% UNDER
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  036       $9,500.0000                2.80                2.80                 .00                 .00
                                 $26,600.00          $26,600.00                 .00               $0.00
     SHOULDER FINISHING                                       MI.         100.00% UNDER

  037       $1,200.0000               22.80               22.80                 .00                 .00
                                 $27,360.00          $27,360.00                 .00               $0.00
     ASPHALT FOR FOG SEAL                                     TON         100.00% UNDER

  038         $320.0000            7,039.00            7,039.00            3,941.67            3,941.67
                              $2,252,480.00       $2,252,480.00       $1,261,334.40       $1,261,334.40
     CEMENT CONC. PAVEMENT                                    C.Y. MAJOR   44.00% UNDER

  039      $66,157.0000          $66,157.00          $66,157.00                 .00               $0.00
     RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT                    CALC MAJOR  100.00% UNDER

  040      $36,216.0000          $36,216.00          $36,216.00                 .00               $0.00
     CEMENT CONC. COMPLIANCE ADJUSTMENT                       CALC MAJOR  100.00% UNDER

  041          $18.0000           12,162.00           12,162.00            6,414.00            6,414.00
                                $218,916.00         $218,916.00         $115,452.00         $115,452.00
     CORROSION RESISTANT DOWEL BAR                            EACH MAJOR   47.26% UNDER

  042         $410.0000              520.00              520.00                 .00                 .00
                                $213,200.00         $213,200.00                 .00               $0.00
     REPLACE CEMENT CONCRETE PANEL                            S.Y. MAJOR  100.00% UNDER
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  043      $22,400.0000          $22,400.00          $22,400.00                 .00               $0.00
     PARTIAL DEPTH SPALL REPAIR                               EST.        100.00% UNDER

  044          $18.0000            4,339.00            4,339.00            3,153.00            3,153.00
                                 $78,102.00          $78,102.00          $56,754.00          $56,754.00
     TIE BAR WITH DRILL HOLE                                  EACH MAJOR   27.33% UNDER

  045           $6.0000            1,434.00            1,434.00                 .00                 .00
                                  $8,604.00           $8,604.00                 .00               $0.00
     SEALING EXISTING CONCRETE RANDOM CRACK                   L.F.        100.00% UNDER

  046           $5.0000           48,131.00           48,131.00                 .00                 .00
                                $240,655.00         $240,655.00                 .00               $0.00
     SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT       L.F. MAJOR  100.00% UNDER

  047          $15.0000           38,216.00           38,216.00            6,845.30            6,845.30
                                $573,240.00         $573,240.00         $102,679.50         $102,679.50
     CEMENT CONCRETE PAVEMENT GRINDING                        S.Y. MAJOR   82.09% UNDER

  048           $4.0000           20,280.00           20,280.00                 .00                 .00
                                 $81,120.00          $81,120.00                 .00               $0.00
     PLANING BITUMINOUS PAVEMENT                              S.Y. MAJOR  100.00% UNDER

  049         $106.0000           19,634.00           19,634.00            8,460.52            8,460.52
                              $2,081,204.00       $2,081,204.00         $896,815.12         $896,815.12
     HMA CL. 1/2 IN. PG 64H-28                                TON  MAJOR   56.91% UNDER
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  050      $58,904.0000          $58,904.00          $58,904.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC MAJOR  100.00% UNDER

  051      $39,271.0000          $39,271.00          $39,271.00                 .00               $0.00
     COMPACTION PRICE ADJUSTMENT                              CALC MAJOR  100.00% UNDER

  052     $192,195.0000         $192,195.00         $192,195.00                 .00               $0.00
     ASPHALT COST PRICE ADJUSTMENT                            CALC MAJOR  100.00% UNDER

  053           $1.5000           40,900.00           40,900.00                 .00                 .00
                                 $61,350.00          $61,350.00                 .00               $0.00
     LONGITUDINAL JOINT SEAL                                  L.F. MAJOR  100.00% UNDER

  054       $7,500.0000           $7,500.00           $7,500.00           $3,510.00           $3,510.00
     EROSION CONTROL AND WATER POLLUTION PREVENTION           L.S.         53.20% UNDER

  055       $3,900.0000               11.90               11.90                 .00                 .00
                                 $46,410.00          $46,410.00                 .00               $0.00
     SEEDING, FERTILIZING, AND MULCHING                       ACRE MAJOR  100.00% UNDER

  056       $3,900.0000                2.80                2.80                 .00                 .00
                                 $10,920.00          $10,920.00                 .00               $0.00
     SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE ACRE        100.00% UNDER
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  057           $7.0000              450.00              450.00              792.00              792.00
                                  $3,150.00           $3,150.00           $5,544.00           $5,544.00
     HIGH VISIBILITY FENCE                                    L.F.         76.00% OVER

  058      $15,000.0000          $15,000.00          $15,000.00           $7,020.00           $7,020.00
     ENVIRONMENTAL COMPLIANCE LEAD                            L.S.         53.20% UNDER

  059          $34.0000              400.00              400.00                 .00                 .00
                                 $13,600.00          $13,600.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 31                                   L.F.        100.00% UNDER

  060       $3,100.0000                6.00                6.00                 .00                 .00
                                 $18,600.00          $18,600.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH        100.00% UNDER

  061         $155.0000               25.00               25.00                 .00                 .00
                                  $3,875.00           $3,875.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 11                                   L.F.        100.00% UNDER

  062         $175.0000               28.00               28.00                 .00                 .00
                                  $4,900.00           $4,900.00                 .00               $0.00
     BEAM GUARDRAIL TYPE NESTED THRIE BEAM                    L.F.        100.00% UNDER

  063       $3,600.0000                1.00                1.00                 .00                 .00
                                  $3,600.00           $3,600.00                 .00               $0.00
     BEAM GUARDRAIL TRANSITION SECTION TYPE 21                EACH        100.00% UNDER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 11/25/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 13:19:06
                                          COMPARISON OF QUANTITIES                        PAGE:  10

--------------------------------------------------------------------------------------------------------

  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 11-05-2019                         DAYS WORKED   117.0           ESTIMATE    9  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  064       $2,600.0000                3.00                3.00                 .00                 .00
                                  $7,800.00           $7,800.00                 .00               $0.00
     BEAM GUARDRAIL ANCHOR TYPE 10                            EACH        100.00% UNDER

  065          $18.0000            4,925.00            4,925.00            2,661.70            2,661.70
                                 $88,650.00          $88,650.00          $47,910.60          $47,910.60
     TEMPORARY BARRIER                                        L.F. MAJOR   45.96% UNDER

  066       $3,700.0000                3.00                3.00                3.00                3.00
                                 $11,100.00          $11,100.00          $11,100.00          $11,100.00
     TEMPORARY IMPACT ATTENUATOR                              EACH        100.00% POSTED

  067         $900.0000                2.00                2.00                 .00                 .00
                                  $1,800.00           $1,800.00                 .00               $0.00
     RESETTING IMPACT ATTENUATOR                              EACH        100.00% UNDER

  068      $40,000.0000                2.00                2.00                5.00                5.00
                                 $80,000.00          $80,000.00         $200,000.00         $200,000.00
     TRANSPORTABLE ATTENUATOR                                 EACH MAJOR  150.00% OVER

  069          $45.0000               86.00               86.00            1,244.00            1,244.00
                                  $3,870.00           $3,870.00          $55,980.00          $55,980.00
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR         1346.51% OVER

  070       $2,000.0000           $2,000.00           $2,000.00                 .00               $0.00
     REPAIR TRANSPORTABLE ATTENUATOR                          EST.        100.00% UNDER
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  071          $55.0000              106.00              106.00                 .00                 .00
                                  $5,830.00           $5,830.00                 .00               $0.00
     FLEXIBLE GUIDE POST                                      EACH        100.00% UNDER

  072           $0.2500           44,550.00           44,550.00                 .00                 .00
                                 $11,137.50          $11,137.50                 .00               $0.00
     PAINT LINE                                               L.F.        100.00% UNDER

  073           $1.5000           22,680.00           22,680.00                 .00                 .00
                                 $34,020.00          $34,020.00                 .00               $0.00
     GROOVED PLASTIC LINE                                     L.F.        100.00% UNDER

  074           $6.0000            6,120.00            6,120.00                 .00                 .00
                                 $36,720.00          $36,720.00                 .00               $0.00
     GROOVED PLASTIC WIDE LANE LINE                           L.F. MAJOR  100.00% UNDER

  075       $2,500.0000                2.10                2.10                 .00                 .00
                                  $5,250.00           $5,250.00                 .00               $0.00
     RECESSED PAVEMENT MARKER                                 HUND        100.00% UNDER

  076         $875.0000                8.40                8.40                 .00                 .00
                                  $7,350.00           $7,350.00                 .00               $0.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.         100.00% UNDER

  077           $0.7000           29,950.00           29,950.00           31,968.00           31,968.00
                                 $20,965.00          $20,965.00          $22,377.60          $22,377.60
     TEMPORARY PAVEMENT MARKING-SHORT DURATION                L.F.          6.74% OVER
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 11-05-2019                         DAYS WORKED   117.0           ESTIMATE    9  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  078           $0.8000           24,760.00           24,760.00                 .00                 .00
                                 $19,808.00          $19,808.00                 .00               $0.00
     TEMPORARY PAVEMENT MARKING-LONG DURATION                 L.F.        100.00% UNDER

  079           $2.0000            2,910.00            2,910.00            1,618.00            1,618.00
                                  $5,820.00           $5,820.00           $3,236.00           $3,236.00
     SEQUENTIAL ARROW SIGN                                    HR           44.40% UNDER

  080           $0.7500           13,200.00           13,200.00            5,193.00            5,193.00
                                  $9,900.00           $9,900.00           $3,894.75           $3,894.75
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR           60.66% UNDER

  081      $75,000.0000          $75,000.00          $75,000.00          $38,266.68          $38,266.68
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR   48.98% UNDER

  082         $135.0000            6,600.00            6,600.00            4,620.00            4,620.00
                                $891,000.00         $891,000.00         $623,700.00         $623,700.00
     OTHER TRAFFIC CONTROL LABOR                              HR   MAJOR   30.00% UNDER

  083      $75,000.0000          $75,000.00          $75,000.00          $38,266.66          $38,266.66
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR   48.98% UNDER

  084          $25.0000            1,413.00            1,413.00              517.40              517.40
                                 $35,325.00          $35,325.00          $12,935.00          $12,935.00
     CONSTRUCTION SIGNS CLASS A                               S.F. MAJOR   63.38% UNDER
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  WORK DONE 11-05-2019                         DAYS WORKED   117.0           ESTIMATE    9  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
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                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  085      $15,000.0000          $15,000.00          $15,000.00          $12,000.00          $12,000.00
     MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000           L.S.         20.00% UNDER

  086     $200,000.0000         $200,000.00         $200,000.00         $119,176.00         $119,176.00
     ROADWAY SURVEYING                                        L.S. MAJOR   40.41% UNDER

  087           $2.0000           11,000.00           11,000.00              765.00              765.00
                                 $22,000.00          $22,000.00           $1,530.00           $1,530.00
     TRAINING                                                 HR           93.05% UNDER

  088       $2,000.0000           $2,000.00           $2,000.00          $10,713.72          $10,713.72
     ROADSIDE CLEANUP                                         EST.        435.69% OVER

  089           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER

  090           $1.0000-              $1.00-              $1.00-                .00               $0.00
     MINOR CHANGE                                             CALC        100.00% UNDER

  091           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  092       $2,500.0000           $2,500.00           $2,500.00           $2,500.00           $2,500.00
     SPCC PLAN                                                L.S.        100.00% POSTED
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 11-05-2019                         DAYS WORKED   117.0           ESTIMATE    9  PROGRESS
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--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  093           $3.0000            3,000.00            3,000.00            2,079.00            2,079.00
                                  $9,000.00           $9,000.00           $6,237.00           $6,237.00
     CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL    S.Y.         30.70% UNDER

  094      $30,000.0000          $30,000.00          $30,000.00                 .00               $0.00
     ADJUST WIM DEVICE                                        L.S.        100.00% UNDER

  095       $6,000.0000               $0.00           $6,000.00                 .00               $0.00
     CO 7-DISPUTES REVIEW BOARD                               EST.        100.00% UNDER

  096          $14.5200                 .00            1,000.00                 .00                 .00
                                      $0.00          $14,520.00                 .00               $0.00
     CO 5-RESET TEMPORARY BARRIER                             L.F.        100.00% UNDER

  097       $4,650.0000                 .00                2.00                 .00                 .00
                                      $0.00           $9,300.00                 .00               $0.00
     CO 5-MOBILIZATION                                        EACH        100.00% UNDER

  098      $10,000.0000               $0.00          $10,000.00                 .00               $0.00
     CO 6-CULVERT EXTENSION                                   EST.        100.00% UNDER

  900           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 900-ITEM 14 TEMPORARY ROADWAY                        EST.          0.00%
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--------------------------------------------------------------------------------------------------------

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..    $14,801,298.50
***                      =================== -------------------
*** REVISED AMOUNT...........................    $14,841,118.50
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $7,459,577.84
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $7,450,889.04
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  57.84% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


